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Project Weekly Report
PROJECT: Riverside Park Flood Restoration Project

FROM: George Latour, Ditesco
Justin Schaller, Ditesco

DATE: November 4, 2017 to November 10, 2017

Sitework:
 Continued to haul trash this week 

but had weather delays. Finished 
trash excavation in area 1.

 Started placing 42” RCP storm 
culvert H1.

 Staked out north parking lot for 
concrete curb lines.

 Finished placing rip rap between 
stations 13+00 to 16+00.

 Started placing rip rap near station 
17+00

 Started trash excavation in area 3
 Started placing fill material in trash 

excavation area 1

Other:
 Cascade MMP on site this week for 

abatement.
 Pinyon CABI on site 11/7
 Additional friable material found 

and RACS area 3 set up and 
contained.

 Pre-Con meeting held for abatement 
of RACS areas 2 & 3. 

 Certification survey for bottom of 
capping section completed in area 1
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Upcoming work:
 Continue ball field embankment
 Continue Riprap and riverbank 

operations
 Continue trash haul in area 3
 Abate RACS areas 2 & 3
 Continue fill operations in area 1


